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Project Weekly Report
PROJECT: Riverside Park Flood Restoration Project

FROM: George Latour, Ditesco
Justin Schaller, Ditesco

DATE: November 4, 2017 to November 10, 2017

Sitework:
 Continued to haul trash this week 

but had weather delays. Finished 
trash excavation in area 1.

 Started placing 42” RCP storm 
culvert H1.

 Staked out north parking lot for 
concrete curb lines.

 Finished placing rip rap between 
stations 13+00 to 16+00.

 Started placing rip rap near station 
17+00

 Started trash excavation in area 3
 Started placing fill material in trash 

excavation area 1

Other:
 Cascade MMP on site this week for 

abatement.
 Pinyon CABI on site 11/7
 Additional friable material found 

and RACS area 3 set up and 
contained.

 Pre-Con meeting held for abatement 
of RACS areas 2 & 3. 

 Certification survey for bottom of 
capping section completed in area 1
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Upcoming work:
 Continue ball field embankment
 Continue Riprap and riverbank 

operations
 Continue trash haul in area 3
 Abate RACS areas 2 & 3
 Continue fill operations in area 1


